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Reviews In-Progress
e Evaluation of Background Metals in Ground Water;

e Operations and Maintenance Plan for Hydraulic Containment System in North
West Area;

e Sodium Permanganate Performance Assessment Report;

e Third Quarter 2007, Routine Monitoring Report;

Activities completed last week
Onsite:

¢ Initiated extraction well development for hydraulic containment system (HCS).
Started construction of concrete pad for HCS and trenching for piping;

e Started obtaining electrical power for the HCS;

e Conducted operations and maintenance (O&M) activities for soil vapor extraction
system including checking rain gauge;

Offsite:

e Continued sampling of vapor probes on Golden West Lane;
e Conducted indoor air testing at a home on Buckboard Lane;
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Activities planned for this week
Onsite:
e Continue construction of pads and installing piping for HCS; conduct pressure
testing for the piping;
e Continue electrical work and start installing lights around HCS;
e Continue O&M activities for soil vapor extraction system;
Offsite:

e None to report;

Repository Update

The following table provides the title and date the documents were sent to the
repositories:

Title Date Sent to Repositories
Revised Interim Remedial Investigation 9/13/2007
Report
Soil Gas Sampling, Additional 1AQ 9/17/2007

Sampling, and Sub-slab Depressurization at
2368 Buckboard Lane, Norco, California

Wyle Response to DTSC 12-20-06 9/17/2007
Comments to Interim Remedial Investigation
Report Prepared by ENVIRON on
September 8, 2006 for Wyle Laboratories,

Inc.

Continuation of Performance Monitoring 9/17/2007
Demonstration Plan

Data Transmittal: Response to DTSC 9/17/2007
Comments Dated July 20, 2007

NPDES Permit No. CAG918001 Monitoring 9/17/2007
Report for April 1 to June 30, 2007

Technical Memorandum for On-Site 9/17/2007

Northwest Area - Tracer Test




